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ESTIMATE RUN 06/25/2001

ESTIMATE SUMMARY 15:14:43

CONTID: C13346         ESTIMATE NO: 0001 PROG 1999

PCN: 13346-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SHERIDAN BLVD., 25TH TO I-76 PERCENT TIME:

PROJECT NO: STA 095A-003                  

SHERIDAN BLVD., 25TH TO I-76

NAME OF ROAD: SH 95 (SHERIDAN BLVD.)

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/15/2001 DATE TIME STARTED 05/14/2001

2500 E BRANNAN WAY DATE LET 03/15/2001 DATE WORK BEGAN

 DATE AWARDED 03/22/2001 DATE TIME STOPPED 12/21/2001

 DATE CONTRACT EXECUTED 04/16/2001 DATE ACCEPTED 12/21/2001

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 05/14/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,762,813.43 PARTICIPATING $ $ 518,154.83

AWARD PROJECT AMT: 1,627,426.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,108.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.82

WORK DAYS

WORK DAYS

29.39%

1,244,658.60

518,154.83

518,154.83

517,045.91

$

$

$

$

518,154.83

0.00

518,154.83

0.00

518,154.83

-1,108.92

0.00

517,045.91

0.00

AMOUNT DUE 517,045.91 517,045.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 517,045.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6

22.0 TIME ALLOW: 111

ORIG TIME ALLOW: 80
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PCN: 13346-BID    ESTIMATE RUN 06/25/2001

PROJECT: STA 095A-003                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF STRUCTURE 0.000

2.000

202-00001  
 

2.000

EACH

2,700.00000 5,400.002.000

5,400.00

0010 *REMOVAL OF STRUCTURE (SPECIAL) 0.000

0.000

202-00002  
 

1.000

EACH

550.00000 0.000.000

0.00

0015 *REMOVAL OF TREE 0.000

0.000

202-00010  
 

1.000

EACH

2,200.00000 0.000.000

0.00

0020 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

4.000

EACH

16.50000 0.000.000

0.00

0025 *REMOVAL OF SIDEWALK 0.000

300.000

202-00200  
 

198.000

SY  

25.00000 7,500.00300.000

7,500.00

0030 *REMOVAL OF CURB AND GUTTER 0.000

1,948.000

202-00203  
 

2,759.000

LF  

9.00000 17,532.001,948.000

17,532.00

0035 *REMOVAL OF CONCRETE PAVEMENT 0.000

208.000

202-00210  
 

349.000

SY  

37.00000 7,696.00208.000

7,696.00

0040 *REMOVAL OF ASPHALT MAT 0.000

166.000

202-00220  
 

3,575.000

SY  

5.50000 913.00166.000

913.00

0045 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

21,357.000

202-00240  
 

102,022.000

SY  

1.55000 33,103.3521,357.000

33,103.35

0050 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

8.000

EACH

60.00000 0.000.000

0.00

0055 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

13.000

EACH

325.00000 0.000.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 06/25/2001

PROJECT: STA 095A-003                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

91.000

EACH

150.00000 0.000.000

0.00

0065 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

32.000

203-00010  
 

705.000

CY  

22.00000 704.0032.000

704.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

35.000

CY  

55.00000 0.000.000

0.00

0075 *BLADING 0.000

0.000

203-01500  
 

10.000

HOUR

165.00000 0.000.000

0.00

0080 *POTHOLING 0.000

0.000

203-01597  
 

8.000

HOUR

250.00000 0.000.000

0.00

0085 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

3.000

EACH

160.00000 0.000.000

0.00

0090 *RESET AIR VENT 0.000

0.000

210-01720  
 

1.000

EACH

2,900.00000 0.000.000

0.00

0095 ADJUST MANHOLE 0.000

76.000

210-04010  
 

174.000

EACH

165.00000 12,540.0076.000

12,540.00

0100 ADJUST VALVE BOX 0.000

88.000

210-04050  
 

195.000

EACH

120.00000 10,560.0088.000

10,560.00

0105 HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

160.00000 0.000.000

0.00

0110 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

147.000

CY  

38.00000 0.000.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 06/25/2001

PROJECT: STA 095A-003                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

151.870

403-00720  
 

318.380

TON 

115.00000 17,465.05151.870

17,465.05

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

2,489.750

403-33841  
 

13,360.260

TON 

37.50000 93,365.632,489.750

93,365.63

0125 *HOT POURED JOINT AND CRACK SEALANT 0.000

0.000

408-01000  
 

0.000

TON 

1,700.00000 0.000.000

0.00

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

308.000

411-10255  
 

1,054.000

GAL 

2.25000 693.00308.000

693.00

0135 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 0.000

154.000

412-00805  
 

262.000

SY  

115.00000 17,710.00154.000

17,710.00

0140 *GEOTEXTILE (PAVING) 0.000

21,238.000

420-00500  
 

101,279.000

SY  

1.10000 23,361.8021,238.000

23,361.80

0145 *INLET TYPE R  L 5 (10 FOOT) 0.000

1.000

604-19110  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0150 *INLET TYPE R  L 15 (10 FOOT) 0.000

1.000

604-19310  
 

1.000

EACH

7,000.00000 7,000.001.000

7,000.00

0155 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

50.000

LF  

3.00000 0.000.000

0.00

0160 *CONCRETE SIDEWALK 0.000

116.000

608-00000  
 

232.000

SY  

56.00000 6,496.00116.000

6,496.00

0165 *CONCRETE CURB RAMP 0.000

285.000

608-00010  
 

388.000

SY  

69.00000 19,665.00285.000

19,665.00
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PCN: 13346-BID    ESTIMATE RUN 06/25/2001

PROJECT: STA 095A-003                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

184.000

LF  

14.00000 0.000.000

0.00

0175 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

1,876.000

609-21020  
 

2,607.000

LF  

19.00000 35,644.001,876.000

35,644.00

0180 *GUTTER TYPE 2 (4 FOOT) 0.000

43.000

609-24004  
 

43.000

LF  

32.00000 1,376.0043.000

1,376.00

0185 *GUTTER TYPE 2 (6 FOOT) 0.000

53.000

609-24006  
 

162.000

LF  

47.00000 2,491.0053.000

2,491.00

0190 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

11.000

EACH

28.00000 0.000.000

0.00

0195 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

350.000

LF  

25.00000 0.000.000

0.00

0200 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

3.000

EACH

200.00000 0.000.000

0.00

0205 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

113.000

SF  

16.00000 0.000.000

0.00

0210 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

100.000

LF  

17.00000 0.000.000

0.00

0215 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

7,298.000

LF  

3.00000 0.000.000

0.00

0220 *CONSTRUCTION SURVEYING (HOURLY) 0.000

48.250

625-00001  
 

133.000

HOUR

120.00000 5,790.0048.250

5,790.00
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PCN: 13346-BID    ESTIMATE RUN 06/25/2001

PROJECT: STA 095A-003                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

92,300.00000 55,380.000.600

55,380.00

0230 PUBLIC INFORMATION SERVICES 0.000

0.400

626-01000  
 

1.000

L S 

2,000.00000 800.000.400

800.00

0235 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

17,728.000

SF  

1.35000 0.000.000

0.00

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

148.000

GAL 

73.00000 0.000.000

0.00

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

593.000

627-01000  
 

2,282.000

SF  

8.00000 4,744.00593.000

4,744.00

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

341.000

SF  

16.00000 0.000.000

0.00

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

1,650.000

627-30330  
 

7,421.000

SF  

6.50000 10,725.001,650.000

10,725.00

0260 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

4,560.000

SF  

6.00000 0.000.000

0.00

0265 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

0.000

EACH

220.00000 0.000.000

0.00

0270 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

0.000

EACH

220.00000 0.000.000

0.00

0275 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

0.000

EACH

220.00000 0.000.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 06/25/2001

PROJECT: STA 095A-003                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *SURVEY MONUMENT (TYPE 2A) 0.000

0.000

629-01021  
 

0.000

EACH

220.00000 0.000.000

0.00

0285 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

1.000

EACH

450.00000 0.000.000

0.00

0290 *MONUMENT BOX 0.000

0.000

629-01050  
 

0.000

EACH

220.00000 0.000.000

0.00

0295 *LOCATE MONUMENTS 0.000

0.000

629-01110  
 

16.000

HOUR

200.00000 0.000.000

0.00

0300 *ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

6.000

EACH

220.00000 0.000.000

0.00

0305 *SURVEY MONUMENT (TEMPORARY) 0.000

0.000

629-01300  
 

0.000

EACH

190.00000 0.000.000

0.00

0310 *FLAGGING 0.000

774.000

630-00000  
 

3,239.000

HOUR

26.00000 20,124.00774.000

20,124.00

0315 *TRAFFIC CONTROL SUPERVISOR 0.000

23.000

630-00002  
 

106.000

DAY 

325.00000 7,475.0023.000

7,475.00

0320 *UNIFORMED TRAFFIC CONTROL 0.000

61.000

630-00003  
 

368.000

HOUR

110.00000 6,710.0061.000

6,710.00

0325 *TRAFFIC CONTROL INSPECTION 0.000

9.000

630-00007  
 

73.000

DAY 

80.00000 720.009.000

720.00

0330 *FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

0.000

EACH

2,700.00000 0.000.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 06/25/2001

PROJECT: STA 095A-003                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

14.000

630-80336  
 

28.000

EACH

380.00000 5,320.0014.000

5,320.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

17.000

630-80341  
 

36.000

EACH

71.00000 1,207.0017.000

1,207.00

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

29.500

630-80342  
 

72.000

EACH

136.00000 4,012.0029.500

4,012.00

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.000

630-80343  
 

4.000

EACH

150.00000 300.002.000

300.00

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

36.000

630-80344  
 

72.000

SF  

17.00000 612.0036.000

612.00

0360 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

13,000.00000 13,000.001.000

13,000.00

0365 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

2.000

630-80358  
 

4.000

EACH

1,400.00000 2,800.002.000

2,800.00

0370 *DRUM CHANNELIZING DEVICE 0.000

125.000

630-80360  
 

250.000

EACH

55.00000 6,875.00125.000

6,875.00

0375 *TRAFFIC CONE 0.000

100.000

630-80380  
 

200.000

EACH

17.00000 1,700.00100.000

1,700.00

0380 *CHANNELIZING DEVICE (FIXED) 0.000

50.000

630-80391  
 

100.000

EACH

93.00000 4,650.0050.000

4,650.00

0385 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

3.000

DAY 

1,600.00000 0.000.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 06/25/2001

PROJECT: STA 095A-003                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 *TRAFFIC SIGNAL (TEMPORARY) 0.000

0.375

630-86800  
 

1.000

L S 

19,000.00000 7,125.000.375

7,125.00

0395 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

18,803.370

F A 

1.00000 0.000.000

0.00

0405 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A MAINTAINING PEDESTRIAN ACCESS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A LANDSCAPING (IRRIGATION SYSTEM REPAIR) 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 CONC BARRIER (TEMP) CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

140.000

LF  

19.00000 0.000.000

0.00
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PCN: 13346-BID    ESTIMATE RUN 06/25/2001

PROJECT: STA 095A-003                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:14:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0465 ADDED ITEM (DOLLAR)/ DOWN TIME FOR ROTO-MILL 0.000

0.000

900-00006  
 

1.000

DOL 

1,106.87000 0.000.000

0.00

0475 REM PAVEMENT MARKING REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

3,076.000

SF  

1.65000 0.000.000

0.00

0480 ADDED ITEM (LUMP SUM)/ MANHOLE AND WATER VALVE PARTS 0.000

0.000

900-00014  
 

1.000

L S 

2,174.44000 0.000.000

0.00

0485 ADDED ITEM (LUMP SUM)/ REPLACE AND REINFORCE INLET LID 0.000

0.000

900-00014  
 

1.000

L S 

2,596.00000 0.000.000

0.00

0490 ADDED ITEM (LUMP SUM)/ UTILITY DELAY COMPENSATION 0.000

0.000

900-00014  
 

1.000

L S 

18,778.60000 0.000.000

0.00

CAT 486,284.83486,284.831,730,943.43CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

10,000.00

0445 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

21,000.00000 21,000.001.000

21,000.00

0450 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

870.00000 870.001.000

870.00

CAT 31,870.0031,870.0031,870.00CURRENT AMT0400 $ $ $

$ 518,154.83518,154.83$1,762,813.43$CURRENT AMTPROJECT TOTAL


